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September 15,2008

The meeting was called to order by the Chairman Bxll; fxlhson The other members present
were | Judge Robert MeGinnis, Farley Staggs, Larry XMoere, Martha Workman and Junel

Markesbery, The first ordor of business was to approve the minutes of the August meeting. '
There was a motion to approve, a second and motion carried.

Old Business

T race Creek updated the Board as to the construction schedules with tentative dates of May
1,2009, as a substanually completed date with June 1, 2009 as a final completion/occupancy
date.

Trace Creek also stated that the footings were to begin to be set in place Septeraberls, 2008.

QORE continues to soil test for 1800 psi soil compaction with additives if necessary. :

As of this meeting, stabilization of the interior was almost complete to such an extent as to
require all courthouse business to be rescheduled elsewhere by ()ct 1 2008 in Order to finish the
process without interruption. -

The abatement contract was to be rewewed after revisiting the C channels on the trusses in’
the attic ie add/alternate#2 repair of Cupola Items based on the mflationary condition of the stesl
market.

It was suggested, but without formal action, that the pricing of the abatement items be:
reviewed. :

Also there was information presented that during earthmoving work, the gas lines were

inadvertently damaged by an earth moving machine as the gas lines were breached.. Delta Gas
arrived on the scene and made the necessary repairs at cost of $8200.00.

- New Business

Trace Creck submitted a payment for ‘342 782 30 whmh was appmved by motlon, ';cwnd d_nd
motion carried. '

QORE submitted a stotemont from J uly in the amount of §1211.25 u.nd a ﬁfafenimat frﬁm
August in the amount of $1110.00 Both items were approved by motion, seconded and carried.

There was discussion on the floor that indicated that for the purpose of efficiency, all future
invoices are to be approved by AOC thereby acting on behalf of the Robertmn County PDB..
There was a motion, which was seconded and carried. :

There was a motion to adjourn, second and carried. Next meeting October 20, 2008.



